

Project schedule for 500 Litre tank capacity

Location of Seller : Andhra Pradesh

Delivery at : Karnataka

Assumption : Quantity

Task	Responsible	Start Date	End Date	No of days
Preparation and floating of RFQ	Buyer	02.09.2022	06.09.2022	5
Submission of quote	Seller	06.09.2022	13.09.2022	8
Review of Bids	Buyer	14.09.2022	15.09.2022	2
Negotiation	Buyer / Seller	16.09.2022	17.09.2022	2
Placement of PO	Buyer	19.09.2022	19.09.2022	1
Issue of 1st Payment as Mobilization Advance	Buyer	20.09.2022	23.09.2022	4
Purchase of Raw material for 500 Pcs of handwash System	Seller			
Issue of 2nd payment on completion raw material procurement	Buyer			
Fabrication with painting of frame	Seller			
Offer for inspection	Seller			
Inspection	Buyer			
Despatch	Seller			
Transit time	Seller			
Delivery	Seller			

